COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/03/2008

ESTIMATE SUMMARY 08:22:13
CONTID: C15747 ESTIMATE NO: 0008 PROG SPEC YR:2005
PCN: 15747-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 74.0 DAYS TIME ALLOW: 75 WORK DAYS
FY 07 SIGNAL - SH121/Layton & SH6/56TH PERCENT TIME: 98.67 ORIG TIME ALLOW: 60 WORK DAYS

PROJECT NO: SHE R600-284
FY 07 SIGNAL - SH121/Layton & SH6/56TH
NAME OF ROAD: Wadsworth/Layton & Colorado Blvd./56th

PROJECT COUNTIES: DENVER JEFFERSON, REGION 6

ADAMS, REGION 6

CONTRACTOR:
W.L. CONTRACTORS, INC. PAY PERIOD ENDING 05/20/2008 DATE TIME STARTED 08/01/2007
5920 Lamar Street DATE LET 06/14/2007 DATE WORK BEGAN 08/01/2007
DATE AWARDED 06/19/2007 DATE TIME STOPPED 05/21/2008
DATE CONTRACT EXECUTED 07/09/2007 DATE ACCEPTED 05/21/2008
ARVADA Cco 80003 303-422-7985 DATE NOTICE TO PROCEED 08/01/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 834,984.75 PARTICIPATING S 770,938.31 $ 11,570.30
AWARD PROJECT AMT: $ 734,582.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 92.33% TOTAL EARNINGS 770,938.31 11,570.30
FUNDS AVAILABLE: $ 64,046.44 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 770,938.31 11,570.30
TOTAL CLAIMS: $ 0.00 RETAINAGE -11,018.73 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 759,919.58 11,570.30
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 759,919.58 11,570.30
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 11,570.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15747-BID ESTIMATE RUN 06/03/2008
PROJECT: SHE R600-284 ESTIMATE NO: 0008 08:22:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00035 *REMOVAL OF PIPE 0.000 0.000
LF 0.000 0.00
380.00000 0.000 0.00
0010 202-00195 *REMOVAL OF MEDIAN COVER 64.000 64.000
SY 0.000 0.00
19.00000 64.000 1,216.00
0015 202-00200 *REMOVAL OF SIDEWALK 188.000 188.000
SY 0.000 0.00
19.00000 188.000 3,572.00
0020 202-00203 *REMOVAL OF CURB AND GUTTER 774.000 774.000
LF 0.000 0.00
9.00000 774.000 6,966.00
0025 202-00220 *REMOVAL OF ASPHALT MAT 32.000 32.000
SY 0.000 0.00
42.00000 32.000 1,344.00
0030 202-00810 REMOVAL OF GROUND SIGN 3.000 3.000
EACH 0.000 0.00
20.00000 3.000 60.00
0035 202-00828 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
L S 0.000 0.00
8,500.00000 1.000 8,500.00
0040 202-01140 *REMOVAL OF GUARDRAIL TYPE 4 73.000 73.000
LF 0.000 0.00
50.00000 73.000 3,650.00
0045 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 656.000 656.000
cYy 0.000 0.00
42.00000 656.000 27,552.00
0050 203-01500 *BLADING 11.000 11.000
HOUR 0.000 0.00
250.00000 11.000 2,750.00
0055 203-01597  *POTHOLING 59.000 59.000
HOUR 0.000 0.00
160.00000 59.000 9,440.00
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PCN: 15747-BID ESTIMATE RUN 06/03/2008
PROJECT: SHE R600-284 ESTIMATE NO: 0008 08:22:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 207-00205 TOPSOIL 38.000 0.000
cy 38.000 3,800.00
100.00000 38.000 3,800.00
0065 208-00020 *SILT FENCE 420.000 420.000
LF 0.000 0.00
2.50000 420.000 1,050.00
0070 208-00040 *CHECK DAM 0.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0075 208-00045 *CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00
225.00000 2.000 450.00
0080 208-00051 *STORM DRAIN INLET PROTECTION (TYPE 1) 121.000 121.000
LF 0.000 0.00
90.00000 121.000 10,890.00
0085 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
0090 208-00205 EROSION CONTROL SUPERVISOR 56.000 47.250
HOUR 7.000 630.00
90.00000 54.250 4,882.50
0095 210-00001 *RESET STRUCTURE 0.000 0.000
EACH 0.000 0.00
4,700.00000 0.000 0.00
0100 210-00815 RESET SIGN PANEL 10.000 10.000
EACH 0.000 0.00
500.00000 10.000 5,000.00
0105 210-00870 RESET COORDINATION UNIT 1.000 1.000
EACH 0.000 0.00
470.00000 1.000 470.00
0105 MATERIAL ALLOWANCE COORDINATION UINIT 0.000
EACH 0.000 0.00
110.00000 0.000 0.00
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PCN: 15747-BID ESTIMATE RUN 06/03/2008
PROJECT: SHE R600-284 ESTIMATE NO: 0008 08:22:13

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 210-01140 *RESET GUARDRAIL TYPE 4 132.000 132.000
LF 0.000 0.00
50.00000 132.000 6,600.00
0115 210-04015 *MODIFY MANHOLE 0.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0120 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 250.530 250.530
TON 0.000 0.00
38.00000 250.530 9,520.14
0125 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 14.840 14.840
TON 0.000 0.00
108.00000 14.840 1,602.72
0130 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 270.000 270.000
TON 0.000 0.00
70.00000 270.000 18,900.00
0135 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 29.000 29.000
GAL 0.000 0.00
5.00000 29.000 145.00
0140 503-00036 *DRILLED CAISSON (36 INCH) 76.000 76.000
LF 0.000 0.00
186.00000 76.000 14,136.00
0145 503-00048 DRILLED CAISSON (48 INCH) 42.000 42.000
LF 0.000 0.00
260.00000 42.000 10,920.00
0150 503-00054 DRILLED CAISSON (54 INCH) 42.000 42.000
LF 0.000 0.00
340.00000 42.000 14,280.00
0155 607-11525 FENCE (PLASTIC) 100.000 100.000
LF 0.000 0.00
2.00000 100.000 200.00
0160 608-00000 *CONCRETE SIDEWALK 148.000 148.000
sy 0.000 0.00
45.00000 148.000 6,660.00
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PCN: 15747-BID ESTIMATE RUN 06/03/2008
PROJECT: SHE R600-284 ESTIMATE NO: 0008 08:22:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 608-00010 *CONCRETE CURB RAMP 87.000 87.000
sy 0.000 0.00
135.00000 87.000 11,745.00
0170 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 216.000 216.000
LF 0.000 0.00
25.00000 216.000 5,400.00
0175 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 539.000 539.000
LF 0.000 0.00
25.00000 539.000 13,475.00
0180 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 368.000 368.000
SF 0.000 0.00
9.00000 368.000 3,312.00
0185 612-00001 DELINEATOR (TYPE I) 12.000 12.000
EACH 0.000 0.00
50.00000 12.000 600.00
0190 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 2,794.000 2,790.000
LF 4.000 64.00
16.00000 2,794.000 44,704.00
0195 613-00306 *3 INCH ELECTRICAL CONDUIT (BORED) 2,058.000 2,058.000
LF 0.000 0.00
19.00000 2,058.000 39,102.00
0200 613-07023 PULL BOX (24"X36"x24") 2.000 2.000
EACH 0.000 0.00
575.00000 2.000 1,150.00
0205 613-70250 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 8.000 8.000
EACH 0.000 0.00
400.00000 8.000 3,200.00
0210 614-00012 SIGN PANEL (CLASS II) 93.000 93.000
SF 0.000 0.00
26.00000 93.000 2,418.00
0215 614-00220 STEEL SIGN POST (2.5X2.5 INCH TUBING) 20.000 20.000
LF 0.000 0.00

16.00000 20.000 320.00
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PCN: 15747-BID ESTIMATE RUN 06/03/2008
PROJECT: SHE R600-284 ESTIMATE NO: 0008 08:22:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0220 614-70117 PEDESTRIAN SIGNAL FACE (16) 16.000 16.000
EACH 0.000 0.00
360.00000 16.000 5,760.00
0220 MATERIAL ALLOWANCE PED SIGNAL FACES 0.000
EACH 0.000 0.00
235.00000 0.000 0.00
0220 MATERIAL ALLOWANCE PED SIGNAL FACES 0.000
EACH 0.000 0.00
235.00000 0.000 0.00
0225 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 39.000 39.000
EACH 0.000 0.00
600.00000 39.000 23,400.00
0225 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACES 0.000
EACH 0.000 0.00
410.00000 0.000 0.00
0225 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACES 0.000
EACH 0.000 0.00
410.00000 0.000 0.00
0230 614-70560 TRAFFIC SIGNAL FACE (12-12-12-12-12) 7.000 7.000
EACH 0.000 0.00
920.00000 7.000 6,440.00
0230 MATERIAL ALLOWANCE TRAFFIC SIG FACE (12-12-12-12-12) 0.000
EACH 0.000 0.00
620.00000 0.000 0.00
0235 614-72875 LOOP DETECTOR WIRE 7,446.000 7,446.000
LF 0.000 0.00
2.50000 7,446.000 18,615.00
0240 614-72889 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 10.000 10.000
(NON-INVASIVE)
EACH 0.000 0.00
590.00000 10.000 5,900.00
0245 614-81135 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00

14,940.00000 1.000 14,940.00
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PCN: 15747-BID ESTIMATE RUN 06/03/2008
PROJECT: SHE R600-284 ESTIMATE NO: 0008 08:22:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0250 614-81145 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 3.000 3.000
EACH 0.000 0.00
16,560.00000 3.000 49,680.00
0255 614-81160 TRAFFIC SIGNAL LIGHT POLE STEEL (1-60 MAST ARM FOOT) 2.000 2.000
EACH 0.000 0.00
25,500.00000 2.000 51,000.00
0260 614-81170 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-70 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
29,280.00000 1.000 29,280.00
0265 614-81175 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-75 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
29,400.00000 1.000 29,400.00
0270 614-86246 CONTROLLER (TYPE 170E-HC11) 2.000 2.000
EACH 0.000 0.00
23,910.00000 2.000 47,820.00
0270 MATERIAL ALLOWANCE CONTROLLER 0.000
EACH 0.000 0.00
14,775.00000 0.000 0.00
0275 625-00000 *CONSTRUCTION SURVEYING 1.000 0.250
LS 0.000 0.00
5,300.00000 0.250 1,325.00
0280 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
30,400.00000 1.000 30,400.00
0285 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
LS 0.000 0.00
2,000.00000 0.750 1,500.00
0290 627-00005 *EPOXY PAVEMENT MARKING 5.000 3.000
GAL 2.000 880.00
440.00000 5.000 2,200.00
0295 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000 0.000
GAL 0.000 0.00

350.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0300 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 80.000 0.000
SF 80.000 1,440.00
18.00000 80.000 1,440.00
0305 630-00000 *FLAGGING 378.000 375.000
HOUR 3.000 90.00
30.00000 378.000 11,340.00
0310 630-00003 *UNIFORMED TRAFFIC CONTROL 15.000 15.000
HOUR 0.000 0.00
90.00000 15.000 1,350.00
0315 630-00007 *TRAFFIC CONTROL INSPECTION 110.000 110.000
DAY 0.000 0.00
120.00000 110.000 13,200.00
0320 630-00012 *TRAFFIC CONTROL MANAGEMENT 78.000 77.000
DAY 1.000 530.00
530.00000 78.000 41,340.00
0325 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 5.400
EACH 0.600 54.00
90.00000 6.000 540.00
0330 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 25.000 22.500
EACH 2.500 225.00
90.00000 25.000 2,250.00
0335 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.000 4.500
EACH 0.500 45.00
90.00000 5.000 450.00
0340 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 160.000 144.000
SF 16.000 496.00
31.00000 160.000 4,960.00
0345 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.800
TYPE)
EACH 0.200 290.00
1,450.00000 2.000 2,900.00
0350 630-80360 *DRUM CHANNELIZING DEVICE 50.000 45.000
EACH 5.000 250.00
50.00000 50.000 2,500.00
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CAT NO0200 ROADWAY

0355 630-80380 *TRAFFIC CONE 157.000 141.300
EACH 15.700 204.10
13.00000 157.000 2,041.00
0360 630-80520 *MOBILE PAVEMENT MARKING ZONE 0.000 0.000
DAY 0.000 0.00
300.00000 0.000 0.00
0365 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.900
(TEMPORARY)
EACH 0.100 1,800.00
18,000.00000 1.000 18,000.00
0370 700-70010 F/A MINOR CONTRACT REVISIONS 59,413.940 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0375 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0380 700-70074 F/A OBTAIN POWER FROM XCEL ENERGY 772.200 0.000
F A 772.200 772.20
1.00000 772.200 772.20
0385 700-70310 F/A LANDSCAPING RESTORATION 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0390 700-70380 F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0395 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0410 614-85312 TRAFFIC SIGNAL SPAN WIRE POLE (12 INCH) SPAN WIRE POLE 1.000 1.000
(12 INCH)
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0415 208-00002 EROSION LOG (12 INCH) EROSION LOG (12 INCH) 20.000 20.000
LF 0.000 0.00

22.00000 20.000 440.00
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CAT NO0200 ROADWAY
0420 604-19105 INLET TYPE R L 5 (5 FOOT) CMO - DRAINAGE CHANGES 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0425 604-30005 MANHOLE SLAB BASE (5 FOOT) CMO - DRAINAGE CHANGES 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0430 603-10240 24 INCH CORRUGATED STEEL PIPE CMO - DRAINAGE CHANGES 15.000 15.000
LF 0.000 0.00
295.00000 15.000 4,425.00
0435 202-00001 REMOVAL OF STRUCTURE CMO - DRAINAGE CHANGES 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0440 900-00014 ADDED ITEM (LUMP SUM)/ CMO-DRAINAGE CHANGES, 1.000 1.000
MOBILIZATION
LS 0.000 0.00
3,000.00000 1.000 3,000.00
0445 900-00014 ADDED ITEM (LUMP SUM)/ CMO - DRAINAGE CHANGES, ADMIN 1.000 1.000
LOADING
LS 0.000 0.00
847.75000 1.000 847.75
CAT 0200 CURRENT AMT $ 810,984.75 $ 11,570.30% 746,938.31
CAT NOO0400 CONSTRUCTION ENGINEERING
0400 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
23,000.00000 1.000 23,000.00
0405 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT $ 24,000.00 $ 0.00$ 24,000.00
PROJECT TOTAL CURRENT AMT $ 834,984.75 $ 11,570.30 $ 770,938.31



